Print Date: 12/13/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQ182

Contractor: Rogers Group, Inc.
Contractor's PO Box 25250
Address: Nashville, TN 37202

Estimate Number: 0003 Estimate Type: Progress

Contract Location: The resurfacing on S.R. 25 from Hall Town Road (L.M. 4.95)

Counties: SUMNER

Project(s): 83005-3247-94, 83005-8247-14

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$747,669.83
$0.00
$747,669.83

$0.00
$0.00
$747,669.83

Previous to Date

$706,860.67
$0.00
$706,860.67
$0.00
$0.00
$706,860.67

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$40,809.16
$0.00
$40,809.16
$0.00
$0.00
40,809.16

Pay Period: 11/1/2016

Current Contract:
Original Contract:

to 11/30/2016

Time
90.0 Days
105.0 Days
105.0 Days
116.67 9%

100.04 %
16.63 %

Dates
06/24/2016
07/11/2016
07/28/2016
08/18/2016
09/19/2016
11/15/2016

Amounts

$765,330.00
$730,380.00
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Print Date:
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |

83005-3247-94 5.81 R-STP/HSIP-25(53) 0.00 From Hall Town Road (L.M. 4.95) To West of Bradford Drive (L

83005-8247-14 94.19 R-STP/HSIP-25(53) 40,809.16 The resurfacing on S.R. 25 from Hall Town Road (L.M. 4.95) t

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

83005-3247-94 0100 9015 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

83005-8247-14 0100 9016 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

83005-3247-94 0100 9009 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

83005-8247-14 0100 9010 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

0100 9010 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 6,758.180 Adj This Est 6,758.18

Adj Total: 12,070.980 Adj Total: 12,070.98

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
83005-3247-94 0100 9011 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83005-8247-14 0100 9012 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83005-8247-14 0100 0010 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 580.000 Unit Price: $14.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83005-8247-14 0100 9500 307-01.01  TON ASPHALT CONCRETE MIX Bid: 0.000 Unit Price: $75.00
(PG64-22) (BPMB-HM) GRADING #  This Est: 67.440 This Est: $5,058.00
Total: 67.440 Total: $5,058.00
83005-8247-14 0100 9501 307-01.08 TON ASPHALT CONCRETE MIX Bid: 0.000 Unit Price: $80.00
(PG64-22) (BPMB-HM) GRADING  This Est: 175.850 This Est: $14,068.00
B-M2 Total: 175.850 Total: $14,068.00
83005-8247-14 0100 0020 307-01.15 TON ASC MIX (PG64-22) (BPMLC-HM) Bid: 250.000 Unit Price: $80.00
GRADING CS This Est: 0.000 This Est: $0.00
Total: 249.030 Total: $19,922.40
83005-8247-14 0100 9006 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
010C 9006 ADJUSTMENT 307 AC Content Adjustment Adj This Est -409.460 Adj This Est -409.46
Adj Total: -409.460 Adj Total: -409.46

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
83005-8247-14 0100 9007 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9007 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 136.500 Adj This Est 136.50
Adj Total: 436.500 Adj Total: 436.50
83005-8247-14 0100 9008 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83005-8247-14 0100 0030 403-01 TON BITUMINOUS MATERIAL FOR Bid: 37.000 Unit Price: $600.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 38.610 Total: $23,166.00
83005-8247-14 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83005-8247-14 0100 9005 407-09  DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83005-8247-14 0100 0040 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 7,965.000 Unit Price: $67.25
This Est: 0.000 This Est: $0.00
Total: 7,606.160 Total: $511,514.26

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
83005-8247-14 0100 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9000 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -2,561.820 Adj Total: -2,561.82
83005-3247-94 0100 9013 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83005-8247-14 0100 9014 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: -5,987.650 Total: $-5,987.65
83005-8247-14 0100 9001 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83005-8247-14 0100 9002 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 7,501.500 Adj Total: 7,501.50
83005-8247-14 0100 9003 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
83005-3247-94 0100 0010  411-12.04 L.M. SCORING FOR RUMBLE STRIPE Bid: 11.200 Unit Price: $325.00
(NON-CONTINUQUS) (4IN WIDTH)  This Est: 0.000 This Est: $0.00
Total: 11.200 Total: $3,640.00
83005-8247-14 0100 9502  415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 0.000 Unit Price: $18.00
PAVEMENT This Est: 844.330 This Est: $15,197.94
Total: 844.330 Total: $15,197.94
83005-8247-14 0100 0050 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $14,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $14,000.00
83005-8247-14 0100 0060 712-04.01 EACH FLEXIBLE DRUMS Bid: 25.000 Unit Price: $5.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83005-8247-14 0100 0070 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 4.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83005-8247-14 0100 0080 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 891.000 Unit Price: $7.50
This Est: 0.000 This Est: $0.00
Total: 747.000 Total: $5,602.50
83005-3247-94 0100 0020 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 464.000 Unit Price: $29.50
Color) This Est: 0.000 This Est: $0.00
Total: 464.000 Total: $13,688.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
83005-8247-14 0100 0090 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 13.800 Unit Price: $4,275.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 14.058 Total: $60,097.95
83005-3247-94 0100 0030 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 14.100 Unit Price: $1,925.00
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 15.867 Total: $30,543.98
83005-8247-14 0100 0100 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $20,120.75
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $20,120.75
V47 - TSMR  *END OF REPORT*

RR004
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